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ENVIRONMENTAL RESTORATION, LLC 

1. 0 General Scope of Work 
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The U.S. Environmental Protection Agency (EPA) has tasked Environmental Remediation, LLC (ER) of 
ERRS Region 8 Contract Number EPS81302, to procure and manage the reopening and ground support 
construction at the Gold King Mine - 7 Level adit in San Juan County near Site-.ffi Silverton, Colorado. 

The successful bidder I subcontractor shall mobilize all labor, material, equipment, and supplies 
necessary to perform as directed by ERLLC/EPA and in compliance with the attached Gold King Mine 
Temporary Access Support Guidelines (Deere & Ault, 2014). 

Environmental Remediation LLC shall award a performance Subcontract as a result of this solicitation. 
The successful bidder will be selected based on demonstrated experience with similar construction, ability 
to commence and complete work by September 30 2014, and cost. 

1.1 Site Background 

The ~Gold King Mine - 7 Level portal is located at elevation 11 ,450 feet on the north side of the 
North Fork Cement Creek, approximately eight miles north of Silverton, Colorado. The adit portal and a 
portion of the tunnel collapsed.-is-_est1A'!atee te 9e at least mg feet leA!J, A safety dosure and pioe were 
installed by the Department of Redamation and Mine Safety <DRMSl. The adit flows at approximately 50 
100 qpm. It is necessary to reopen the Gold King Mine - 7 Level and provide access for EPA and ORMS 
to assess the sources of inflow and gualitv of water within the mine \1illl ty13ieal lliR'leAsieAs ef 1Q feet 
w1ee aAe 1Q feet tall Ciii:reAt !Jl=EHJAG SllJlJlSR alle9eely eeAsists ef tlli:ee te feiir t!A'l9er er steel sets iA tl:ie 
li!'GI 1 llll fiilil iR fQf:i:R !Re pgr:t.al 

According to a former mjner, typical tunnel d1mens10ns are 10 feet wide and 10 feet tall. At the time when 
the mine was worked in early 1990's there was minimal ground support 1n the first 100 feet in from the 
portal. Reportedly the next 600 foot section of the adit is bald (no support) until a collapse is reached at 
700 feet. The adit was driven around the collapse. Further conditions are unknown. Current ground 
conditions may not be consistent with the above information. At tile liA'le (late 1Q8Qs early 1QQQs) tl:iei:e 
"'ere gRI>,« R'liflgr ui;:iter Geep&. ~4gre re&eR!ly ll:le a'1it pgaal "'a& Gealell aRll a llraiRa§e llitGl:t il'l&talle'1. 

IR-5Yppert ef 'If-Ork 9eiR!l EeAs1eei:ee at tRe Reamy Ree & BeAita MiAe Site it is Aeeessaf)' te reeJleA the 
(;>gig l(j;:ig ilRQ prg111g9 36641&& !Qr !<PO ilRQ blRU:;; lg 6R86k klr a pg&GiSle l:lylli:aii~G 6QRRe6ligR lle~"98R 
tl:ie t·oe aBaAeeAee A'liAes. The attached Gold King Mine Temporary Access Support Guidelines provide 
specifications for construction using materials available from the site owner and are based on limited 
historical knowledge. The complete scope of work to be performed is unknown and therefore ERLLC is 
soliciting for time and materials rates. 

2.0 Description of Work 

USEPA REGION 8 
Request for Proposal GTB-24 
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The work includes mobilizing and demobilizing surface and underground equipment and materials to 
establish operations. Underground work tasks include providing Health & Safety, establishing necessary 
ventilation, temporary utilities and safe travel way in the underground workings; cleaning scaling and 
preparing the portal area; ~ontrolling mine water flow and providing any devices necessary to surface in ---f_eommented (HS2]: Weshouldaskforaplmastohow? __J 
delivering material to and from work areas. 

The blockage in the adit must be removed in a manner to prevent a surne of impounded mine water from 
being released. Specifically water impounded behind the blockage must be drawn down m a controlled 
manner as the blockage is removed. In addition. the flow from the adit must be directed into the existing 
channel or other conveyance provided by ERLLC. 

A11Je'd10 
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ER will conduct operations in oversight management of surface and underground work act ivities to include 
construction & maintenance of repository, retention pond & water treatment, access road maintenance, 
office trailer, utilities to trailer and portable toilets.   
 
The Scope of Work for the project includes; providing Health & Safety, payment and performance bonds,  
participation in meetings as needed, obtaining all required licenses and permits (local, state, federal, 
other) mobilization, structural installation, technical oversight, structural operations and demobilization.  
 
ER shall require the Subcontractor to provide all necessary labor, equipment, material, supplies, disposal 
and testing to perform the work as descr bed in the attached guidelines and as necessary to complete the 
performance requirements specified for all phases of work.  
 
The Subcontractor shall dispose of all generated waste material(s) (i.e. water, muck, rock, etc.) as a result 
of construction from this site to the surface retention pond and repository.  If necessary, Any waste 
material (mentioned above) is to be shipped off site ER will provide this task in compliance with EPA's 
CERCLA off-site rule and all existing laws and regulations of the United States, State, County, Township 
or other Governmental agency, where applicable. All offsite disposal including manifesting, 
documentation, and final disposition shall be performed by the ER Response Manager and signed and 
approved by the EPA OSC prior to removal and transportation for disposal. 
 
During work activities, the subcontractor shall remove from the vicinity of the work and haul all rubbish, 
trash, garbage, and construction debris to an approved disposal site. 
 
2.1 Definitions 
 

 Generator - U.S. Environmental Protection Agency, Region VIII 

 Contractor – Environmental Restoration L.L.C. (ER) 

 Subcontractor - The successful bidder which will perform all work on site 

 Work - The term Work includes all engineering, labor, materials, equipment, services, and incidentals 
necessary to successfully complete the specifications described in this Request for Proposal and in the 
ERRS Region VIII Subcontract Agreement 

 ARARS - Applicable or Relevant and Appropriate Regulations 

 Response Manager (RM) – ER’s Site Specific Project Manager  

 EPA OSC – U.S. Environmental Protection Agency, On-Scene Coordinator 
 
2.2 ARARs 
 
Personnel on site will follow all pertaining ARARs in reference to MSHA and OSHA in performing work on 
this site.  
 

3.0  Project Technical Requirements 
 
The proposed reopening of the adit is expected to include removing the colluvial rock and debris blockage 
and constructing the portal and placing ground support as necessary for the initial 70-100 feet inby. 
Ground conditions are described in the attached guidelines based on limited historical information. The 
selected subcontractor will, at the direction of ERLLC/EPA, follow the guidelines to construct a portal and 
establish safe ground control for temporary access. Additionally, subcontractor may be tasked with 
construction of retaining/settling ponds below the portal and assistance with installing stream diversion 
pipe.  
 
The technical site information provided within this RFP has been provided by USEPA & Colorado Division 
of Reclamation Mining & Safety and is based on the work of others. Environmental Restoration L.L.C. 
assumes no responsibility or liability for the accuracy, completeness, or integrity of any information within 
the RFP. It is the bidder’s sole responsibility to confirm the validity and accuracy of all data and information 



M ENVIRONMENTAL RESTORATION, LLC 
RESTORATION 

USEPA REGION 8 
Request for Proposal GB-15 
Portal Opening and Support 

Due Date Auqust 01, 2014 

provided within the RFP. Submittal of a proposal will serve as confirmation that bidders have confirmed all 
information within the RFP, or obtained sufficient other information to fully understand all site conditions 
and potential limitations that may hamper their technical approach. 

Each interested bidder will submit a Proposal that includes a list of similar projects (3 minimum) 
completed by personnel to be assigned to this work, list of key personnel and their appropriate training 
credentials, a proposed crew size and consistency and a rate schedule that includes all proposed 
personnel, equipment and mark-up for subcontracted services and supplies. 

Schedule delays resulting from construction of designed structures or verification by others that design 
specification were not met are the respons bility of the Subcontractor and shall not constitute changed 
conditions or reimbursement of any type other than those costs associated with the line items. Any 
downtime resulting from construction of designed structures and verification by others that specifications 
were not met should be reflected in the project schedule. 

iThis project will be awarded o 'Best Value' basis, wi 
being taken into ~onsideratio ..,_·--------------------------~ 

This procurement can be delayed, cancelled or terminated for any reason. All bids may be rejected. 

4.0 General Services 

Environmental Restoration L.L.C. (ER), under the U.S.EPA Region VIII ERRS Contract will serve as Prime 
Contractor for all site remediation activity. The bidder will be operating as a Subcontractor to ER. Other 
contractor's onsite may include Weston Services, as U.S.EPA Region B's START Contractor and Deere & 
Ault as ERLLC's technical consultant. 

For the remainder of this section "Subcontractor" means winning bidder of this RFP. 

The Subcontractor shall begin mobilization as defined within their proposed schedule. 

Daily progress meetings will be held on site to discuss the following topics: 

Current project status and schedule; 
Impacts to schedule; 
The agreed program of future work, including the subcontractor's proposed action to complete the 
work on time; and 
Actions to be taken to remedy delays. 

5.0 Project Specific Requirements 

An award will be made after evaluating bidding contractor's technical proposal, schedule and costs. This 
RFP may be cancelled for convenience. 

The successful bidder will be paid Net60 after receipt of an approved invoice. Weekly invoices are 
suggested. Daily costs should be provided to the ERLLC Response Manager for cost tracking purposes. 

5.1 Cleanup 

The subcontractor shall at all times keep the construction area free from accumulations of waste material 
or rubbish resulting from his work. Upon completion of the work, the subcontractor shall remove from the 
vicinity of the work and haul all rubbish, trash, garbage, and construction debri s to an approved disposal 
site. Additionally, the subcontractor shall remove from the vicinity all unused materials, and the like, 
belonging to the subcontractor or used under the subcontractor's direction during construction. 

Pilge 0 d 10 
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Pricing will be based on a provided rate schedule and proposed crew size/composition. 

5.3 Disposal 

ER shall be responsible for disposal of any and all "contaminated waste streams• generated by the 
rehabilitation of Gold King. 

5.4 Measurement, Payment and Definitions 

All items contained in the contract are herein defined and the manner and the method of measurement 
any payment is descr bed. The bid items on the Schedule of Pricing reflect the actual payment for all 
labor, equipment, and materials in the project. Any work required for the successful completion of the 
work which is not itemized shall be considered incidental to the bid items. 
Unbalanced bids, as detennined through distribution of costs in historic costs using the same technology 
will either be returned for d arification or removed from consideration. 

5 .. 4.1 - Bid Item 1.0 Mobilization 

USEPA REGION 8 
Request for Proposal GTB-24 
sign/Build Tunnel/Bulkhead 

Due Date March 03, 2014 

Upon receipt of the Notice to Proceed, ~e Subcontractor shall furnish, mobilize, move in, and install L--1 Commented [HS6]: Shoold we require vendor to provide 
such temporary works and all safety equipment, supplies, and other items and equipment as are scbedule wlin XXdays? Ifnoihingelseso we can scheduleour 

necessary for meeting safety regulations and the successful completion of the project work. The _r._olk_ s -------------------' 
Subcontractor shall also operate and maintain such temporary works and equipment throughout the 
period of construction. All applicable temporary works shall fully comply with all rules and regulations. 

5.4.1.1 - Project Safety 

All OSHA regulations concerning working in a ~onfin s ace environment must be followed durin 
the conduct of this project OSHA has jurisdiction over workers and safety at this project, so the 
Subcontractor must be aware of all OSHA safety regulations that pertain to the work and jobsite. 
MSHA regulations are commonly referenced throughout this Bid Document where they are more 
stringent or more site-specific to underground mining tasks and operations. The Subcontractor must 
have a working knowledge of and follow all MSHA regulations governing underground-hardrock 
mining operations during the conduct of this (lroject. All of Subcontractor's employees working or 
entering underground MUST possess MSHA form 5023 40-~ou~ underground hardrock miner 
training. Each piece of motorized underground equipment must conform to all applicable 
MSHA regulations. 

MSHA regulations will always be followed except in any cases where the equivalent OSHA rule is 
more stringent than MSHA. In case of accident or injury, OSHA has ultimate j urisdiction over workers 
and safety at this project. 

The Mobilization Task indudes establishment of all surface infrastructure, including placement of fire 
extinguishers, first aid kits, first-aid stretcher stations and flammable liquids storage, fuel storage, and 
all other MSHA required equipment and materials, including proper placarding and warning signs as 
required by MSHA regulations. Sanitation facilities and all MSHA first aid and safety equipment are 
required. 

Copies of all proposed personnel safety certifications should be provided with the Health and Safety 
Plan. Certifications for personnel used after delivery of the HASP must be provided prior to the person 
being mobilized. 

Commented [WS7]: This is not considered a confined space as 
I understand it 

Commented [HS8]: Provide copies of personnel after NTP & 
schedule is issued? 
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Costs for Bonds, Insurance, and preparation of the Health and Safety Plan, all safety equipment, 
required training, and establishment of safe operations on site shall also be included in the 
Mobilization Task. ER will not reimburse for additional training outside of initial mobilization costs. 

 
5.4.1.2 - Measurement and Payment for Mobilization 

 
No measurement for payment shall be made for mobilization. Payment of full lump sum price bid will 
be made with the first monthly progress payment after completion of the work described above for 
mobilization.  

 

5.4.2 - Bid Item 2.0   Time and Materials Rate Sheet 

 
Bidders shall provide a T&M rate sheet that includes all expected labor classes, equipment and 
subsistence and lodging costs. A percentage-based markup shall be identified for purchase or rental 
of items not on the rate sheet. 
5.4.2.1 - Measurement and Payment 

 
Daily Work Reports (DWR) shall be provided to the ERLLC Response Manager that identifies each 
days costs. The RM will review the DWR within 24hrs. The subcontractor will use the approved DWRs 
to create periodic invoices. 

 

5.4.3 - Bid Item 3.0    Demobilization 
 
Upon completion of the work under this Contract, the Subcontractor shall remove all temporary 
facilities, underground temporary infrastructure, and equipment. The Subcontractor shall remove from 
the work site all rubbish, unused materials, and shall fill and dress all holes and disturbances made for 
convenience, and leave all areas in good order and condition, subject to the approval of the Project 
Response Manager and the USEPA On-site Coordinator. 

 
5.4.3.1 - Measurement and Payment 

 
No measurement for payment shall be made for Demobilization. Payment of full lump sum price bid 
will be made with the first monthly progress payment after completion of the work described above for 
demobilization. 

5.4.4 - Bid Item 4.0   Bond Cost 
 
The mandatory 100% Performance and Payment Bond price will be provided as a lump sum item and 
to be issued to ER within 5 business days of award.  Additionally if for any reason the price were to 
increase additional bond coverage will be required. 

  

6.0 Project Terms and Conditions 
 

6.1.     General 
 
The Subcontractor shall provide all engineering, analytical, labor, materials, and equipment necessary 
for the scope of work provided above per the following specification attachments and references. No 
other work shall be performed unless written direction is provided by the authorized Environmental 
Remediation LLC representative in the form of a Change Order.  
 
The Subcontractor shall research any and meet all requirements of the State of Colorado as to design 
and constructions laws, and fully investigates and comply with the need / potential need for a 
Professional Engineer’s review and stamp for project plans. This review shall be fully represented in 
your submitted schedule and costs. 
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6.2  Insurance Requirements 
 
 Minimum Insurance Requirements per each subcontractor utilized under this SOW: 

o Minimum of $1,000,000.00 Comprehensive General Liability Insurance 
o Minimum of $1,000,000.00 Automobile Liability Insurance 
o Workers Compensation Insurance – Statutory 
o Insurance Environmental Restoration, LLC, shall be named as additional insured. 
o Requirement that Environmental Restoration, LLC be notified in writing a minimum of 30 

days prior to any change in, or cancellation of any or all of policy 
 
Date of certificate must be current and dated within 30 days of receipt by ER LLC 

 
 
 
6.3 Safety 
 
The Subcontractor personnel and equipment shall comply with all safety requirements set forth in 
applicable State, Federal and local laws and regulations.  The Subcontractor shall ensure that all its 
employees perform the work in a safe manner by conforming to the Subcontractors and ER’s Health & 
Safety Plan.  

 
The Subcontractor will be liable for any and all damages it causes to the premises and /or property 
including the costs due the any disruption of business operations to nearby facilities.  

 
The Subcontractor shall obtain all permits, licenses, and other forms of documentation required for 
compliance with such laws and regulations.  

 
The Subcontractor personnel and equipment shall comply with all safety requirements set forth in 
applicable State, Federal and local laws and regulations including the requirements in MSHA and 
OSHA.  The Subcontractor shall ensure that its employees perform the work in a safe manner. The 
Subcontractor shall also supply all spill containment equipment, safety equipment and materials 
required to comply with this statement of work.   

 
The Subcontractor shall adhere to the provided ER health and safety plan as well as provided site 
specific health and safety plan for underground mining operations to be submitted for inclusion with 
the ER site plan and approved by the ER’s Safety Officer which identifies potential hazards, worker 
protection and procedures for the scope of work described in this RFP. As per the submitted site-
specific health and safety plan, the person(s) identified in the plan shall administer (In complete 
coordination and absolute cooperation with ER) and implement the plan with Subcontractor personnel. 
The Site Health and Safety of all personnel is the number one priority for this and all ER projects and 
worksites. All other ER Health and safety rules shall be followed.  

 
The Subcontractor’s Health and Safety Plan must also incorporate all aspects of safety as it applies to 
providing a safe environment for traffic, residents, pedestrians, and the general local population.  
 
6.4 Subcontractor Generated Waste 
 
All efforts shall be made by the Subcontractor to minimize waste generated during the underground 
and surface operation.  Any unnecessary wastes generated and disposal expenses including 
associated costs will be the responsibility of the Subcontractor.  The Subcontractor shall supply all spill 
containment equipment, safety equipment and materials required to comply with this statement of 
work.  
 
Any chemicals brought to the site by the Subcontractor must be accompanied by an MSDS. The 
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Subcontractor shall be respons ble for storage, and spill containment of any chemicals brought to the 
site.  
 
In addition to any reporting requirements imposed by law, the Subcontractor shall report to the 
Response Manager all spills and personnel exposures involving any waste from this site.  Such 
reports for these incidents shall first be reported by telephone or personal contact immediately, or in 
no event longer than 24 hours following discovery of the incident and followed up in writing no later 
than seven days after the initial report.   

 
6.5 Personnel 

 
The Subcontractors work and tasks shall be given the constant attention and diligence necessary to 
facilitate the successful progress thereof, and shall cooperate with the ER’s Response Manager and 
the EPA's representative in every way necessary to the successful completion of the project.   

 
The Subcontractor shall have at the job site at all times as his agent a competent superintendent 
thoroughly experienced with the scope of work involved, and capable of executing directions of ER 
without delay, and to promptly supply such materials, equipment, tools, labor and other incidentals as 
may be required.  This superintendent shall be posted to the project for the life of the subcontract, and 
shall not be removed or replaced without approval by the ER Response Manager.  The Superintendent 
shall be an agent of the Subcontractor and shall be authorized by the Subcontractor to propose and 
execute change orders. 

 
The Subcontractor will only provide qualified workers who have the necessary training and experience 
as required by the site specific Health and Safety Plan.  If a Subcontractor employee does not abide 
by the specific project requirements, they shall be immediately discharged from the site and not 
allowed to return unless authorized by ER. Replacement cost from anyone discharged from the site 
shall not be a cost to ER.   

 
6.6 Work Hours 
  
Bidders will be expected to work Monday through Saturday. Typical hours will be 0700-1730. 
Additional hours will be at the discretion of the ER Response Manager. 

 
6.7 Administrative / Project Specific  

 
The following conditions apply in addition to the work agreement. 

 
6.7.1   Wages.  All work activities performed at the site shall be considered Davis Beacon Act 
work (see attached DBA Wage Determination), unless described as Service Contract Act work by 
ER. This includes all sub-tiers. Final definition of SCA / DBA work elements will be defined at the 
site walk or through later email correspondence.  Certified payrolls are required to be submitted 
weekly. 

 
6.7.2    Reports. Daily Work Reports;  The Subcontractor will be required to maintain and submit 
a daily activity log which, at a minimum briefly describes the work performed each day, a list of 
labor and equipment used, and any problems encountered. Final format of the Daily plan will be 
based on winning bidders example (as required as part of the technical submittal). 

 
6.7.3   Flow-down Provisions.  The attachments to the RFP contain ER’s general conditions and 
government-required Flow-down clauses that are applicable to all Subcontractors including sub-
tiers.  Please review this document carefully and return them signed with your bid.  Failure to 
complete all Attachments of the RFP may cause the proposal to be considered non-responsive. 

  
6.7.4   Bonds.   The Subcontractor shall provide Treasury Listed performance and payment 
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100 % performance and payment bonds of the total bid amount 

6.7.5 Permits. Subcontractor warrants that is has in effect and will maintain all permits, 
licenses, governmental authorizations and approvals required for the scope of work. 

USEPA REGION 8 
Request for Proposal GTB-24 
sign/Build Tunnel/Bulkhead 

Due Date March 03, 2014 

Commented [ HS9]: Rewod<ed this and left out dual oblige of 
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6.7.6 Lien Waivers. Subcontractor shall submit executed lien waivers for any and all vendors[__- Commented [HSlO]: Addedit justtobeclear 
along with invoices for payment. 

7.0 Pre-Sid Meeting and Site Showing 

A mandatory pre-bid meeting and site showing will be held at the Gold King Mine jobsite on r~~ 
l1L. 2C 4 at 10:00 AM. Interested bidders will meet at the parking area/switch back immediately above the 
Colorado Goldfields facility ~nc( arrangements to carpool to the site will be made based on turnout. __....., Commented [ HS U ]: List specific location? 

Bidders are cautioned that, notwithstanding any remarks or clarifications given at this meeting and site 
showing, all terms and conditions of the contract documents remain unchanged unless they are changed 
by written amendment issued by the ER If the answers to questions or any amendments. The purpose of 
the Pre-Bid meeting is to afford potential bidders the opportunity to inspect the proposed work and access 
conditions. Attending the entire Pre-Bid meeting is mandatory. Bidders are advised to be prompt. A sign-in 
sheet will be available at the Pre-Bid meeting for firms to register their attendance. It is the bidder's 
responsibility to make certain their attendance is recorded on the sign-in sheet. Each individual may 
represent him/herself or a single company for the purpose of bidding. Signing the Pre-Bid Meeting 
attendance list to represent more than one person or company is not permitted. Failure to sign in 
AND sign out, as directed by the Project Response Manager, will be cause for rejection of a bid. 

8.0 Receipt of Proposal 

Bids are due August oy , 2014 at 3:00 PM MST. Pricing shall be submitted on the attached Schedule of 
Pricing form attached to this RFP. Fax or e-mail bids shall be accepted with the original to follow via 
regular mail. Pricing is required to be effective the duration of the contract. 

Bidders shall submit three copies of their roposa "---------------------~ 

A late proposal or modification of proposal may be grounds for elimination as a viable bid. Alternate 
proposals may be submitted but schedule may dictate little or no review of alternates. 

Submit Proposals to: Environmental Remediation LLC 
1666 Fabick Drive 
St. Louis, MO 63026 
Attention:••••••• 

The technical proposal submitted shall be in sufficient detail to adequately describe the needed 
information but the content shall be limited to approximately 50 pages including all, text, tables, drawings 
and references, excluding specific plans defined and required as part of the proposal. Technical proposals 
may, at the submitter option, include calculations; equipment cut sheets, and other information that will 
support a given technical approach. 

Commented [HS12]: Do we need lhese? 1 
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8.1  Award of Subcontract  
 
Bidders should note this is an EPA time-critical removal project and that bidder’s inability to provide an 
aggressive, but realistic, schedule and demonstrated ability to provide all required resources on 
schedule, will be considered during the evaluation process. Be advised this RFP does not guarantee 
the work will be performed, and makes no guarantee on quantities. The actual quantities may be 
greater than or less than the quantity specified in the Scope of Work. 
 
ER reserves the right, without qualification, to accept or reject any and all quotations, to award a 
subcontract as a result of this RFP, and to request additional clarifying information through written 
information on addenda’s. All quotations should be submitted with the most favorable pricing.  ER 
intends on awarding a “Best Value” subcontract based on a combination of technical proposal, past 
performance, references, schedule, and price.  
 
ER and the USEPA reserve the right to ask for additional details and clarify technical proposals. Under 
no circumstance is ER’s award of a contract to be construed as ‘approval’ of a technology or approach 
by either ER or the USEPA. Meeting the performance specification defined within this RFP remains 
the sole respons bility of the successful bidder. 
 
Any exceptions to the RFP may cause the proposal to be rejected. Please ask all questions prior to 
submission of proposals and allow ample time for response. Due to project time constraints ER does 
not envision extending the proposed “due date” for proposals. 
 
By submitting a Proposal the Bidder agrees/consents that ER in determining the successful bidder 
and their elig bility for the award, may consider the Bidder's experience and facilities, conduct and 
performance under other contracts, financial condition, technical proposal, reputation in the industry, 
and other factors which could affect the Bidder's performance of the work.     
 
8.2  Subcontractor List   

 
Each bidder shall list in the spaces provided in the Proposal Form (1) the name and address of each 
Subcontractor proposed to perform any portion of the work descr bed under this Request for Proposal 
if the total amount of the work exceeds 10% of the total Contract amount, and (2) the portion of the 
work to be performed by each Subcontractor. 

 

9.0 Measurement and Payment  

 
All items contained in the contract are herein defined and the manner and the method of measurement of 
any payment are described.  The bid items on the Schedule of Pricing reflect the actual payment for all 
labor, equipment, materials and all other costs associated with the completion of the performance work 
and to be all inclusive of the complete scope of work.  The costs shall include all incidentals such as 
engineering work, administrative work, mobilization, demobilization and miscellaneous costs.   
 
Payment requests will be submitted and approved by the ER Response Manager based on the actual 

percentage of work performed in relation to performance and scheduled milestones. Payments terms are 

60 days after receipt and acceptance of a valid invoice. 
 

10.0  Final Inspection  
 
Before final acceptance, all ground occupied by the Subcontractor shall be cleaned of all rubbish, exces s 
materials, temporary structures, equipment, and all parts of the work site shall be left in a neat and 
presentable condition.  This work shall be done to the satisfaction of the ER Response Manager.  A final 
inspection of the work site shall be done by the ER Response Manager and the Subcontractor for final 
acceptance of the work.   
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A final punch list shall be made by ER and the Subcontractor during the final inspection which will detail to 
fully outline to the Subcontractor: 
 
a) Work to be completed, if any; 
b) Work not in compliance with the drawings or specifications, if any; 
c) Unsatisfactory work for any reason, if any. 
 
Any deficiencies found during this final inspection shall be identified in writing from the ER Response 
Manager, and corrected immediately by the Subcontractor.   

 
Final payment to the Subcontractor shall be made in accordance with the ER work Agreement and receipt 
of lien waivers.   
 



i"l 'I 
k E:noRATION 

ENVIRONMENTAL RESTORATION, LLC 

Attachment A 

USEPA REGION 8 
Request for Proposal GB-15 
Portal Opening and Support 

Due Date August 01, 2014 

UPPER GOLD K ING TEMPORARY A CCESS SUPPORT GUIDELINES 

AND 
PROPOSAL ACKNOWLEDGMENT 

To: Environmental Reme<liation LLC From: 

1666 Fabicl< Dr. (rompany name) 

st. Louis, MO 63026 (street address, city, state and zip) 

(telephone number) 

Site Name: Gold Kina Mine Site GS-15 

Location: Silverton Colorado 

The Subcontractor proposes to provide all equipment, labor, materials, and equipment necessary for the 
scope of work provided above and per Request for Proposal GS-15-001 and all attached drawings and 
specifications relative to the terms and conditions provided for the consideration of the bid prices provided 
herein on the pricing schedule. 

The Subcontractor agrees they have examined the RFP and the extent of the scope of work, have 
examined the provided drawings, specifications, attachments, and examined and understands all existing 
local conditions relative to site access, city codes and pe1mits, hazards, labor, and any other conditions 
affecting, or which may be effected by, the scope of work. 

The Subcontractor acknowledges receipt of the following addenda: 

U SEPA REGION 8 

Request for Proposal GTB-24 
sign/Build Tunnel/Bulkhead 

Due Date March 03, 2014 
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Attachment B 

SCHEDULE OF PRICING 

RFP#  G8-15-001 Gold King 

 ITEM DESCRIPTION  EST. VOLUME $ PER UNIT TOTAL 

1.0 Mobilization Lump Sum 
$ $ 

2.0 
Rate Sheet 
Attach separately 

  
    

3.0 Demobilization  Lump Sum 
$ $ 

4.0 Bond Costs Lump Sum 
$ $ 

5.0 Total Cost  (Items 1, 3 &4) 
$ 

 Note: All charges, including up to five required onsite meetings for both superintendent and senior engineer , anticipated to be 
part of completion of the scope of work, should be included in the above bid. These charges include such items as all applicable 
taxes, license fees, handling fees, etc.  

 
Unbalanced bids, as determined through comparing bids to distribution of historic costs using the same technology, will eithe r be 
returned for clarification or removed from consideration, at the sole discretion of ER. 

Company Name: Date: 

Project / Technical Contact: Phone: 

EPA ID #:  
 
 
Please refer to RFP#   G8-14-001  regarding correspondence to your quotation. Any questions please contact the 
representatives below.  Bid Due date defined within RFP. 

 
Submit Proposals to:  Environmental Remediation LLC   Phone 
   1666 Fabick Drive    Fax 
    St. Louis, MO  63026    E-mail to  
Attention:     Purchasing 
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Attachment C 

ERRS FLOWDOWNS OF REPS AND CERTS 
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Attachment D 

WAGE DETERMINATIONS 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 




